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Office work

·Met with the Safety and Traffic review and maintenance for final job walkthrough . The following
personnel participated in the walkthrough and the following comments were made:
Ramon Morales - Maintenance Services
Ben Ghafghazi - Resident Engineer
Chu Dela Cruz - Traffic Safety
Dan Ambuhl - Construction Safety
Jaime Gutierrez - Project Engineer
Hai Xu - Design SHOPP-Safety
Lorna Benne, Construction Safety
Jonathan Yeo, Toll Bridge Construction
Hasan El-Natur, Structure Construction
Luis Hernandez; Toll Bridge Design
Lyle Ackerman, Vincent Esguerra, Bridge Maintenance
Paul Rivera, Electrical Maintenance.

·Received comments for the Safety/Traffic walkthrough from Hai Xu as follows: The Committee has the
following recommendations:
1. Ensure all the K Rails meet requirements of the Standard Specifications Section 12-3.08.
They have to be new or undamaged.
2. Install on both sides of the Bridge Pier Cap adjacent/above the maintenance road Object
Markers Type P on the lower corner of the cap and a low clearance sign (W12-2P)
(clearance should be field measured) next to the P Marker.
3. On the maintenance road with 20' width, place Type E channelizers at 5' on centers at the
EP on both sides. Install detail 27B shoulder stripe on both direction, and as for the
centerline stripe use Detail 22. Connect these striping where the roadway becomes more
than 20' to Detail 21 and 27B respectively.
4. Secure the steel pipe stacks adjacent to the maintenance road.
4. Close gap at the end of EB80 Bridge.
5. Install the Qwick Kurb with gaps for drainage purpose, per plan.

· Went to MCM trailer to talk to Greg regarding the condition of the K -rails on the project. The majority of
the K-rails are broken and damaged and did not meet the contractor requirements. I asked Greg to restore
them to compliance condition before realigning the K-rails scheduled to tomorrow night. Greg stated that
the K-rails are on the job and are yours and if you want to repair or replace them be prepare to pay for it. I
informed Greg that the K-rails do not meet the specs and that he needs to bring into compliance.
·Reviewed and signed CCO 150 and C-93.
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·Received an email from Ramon Morales of CT maintenance stating that since our Toll Bridge
Maintenance personnel weren't able to attend this field review due to conflicts, please contact Greg Soria
to schedule a convenient review for both parties. I scheduled a revisit for next Monday.
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